



panthersoft.fiu.edu

## **Project Management Team**

- Carlos Varona Project Steering Committee
- Eduardo Monteiro PantherSoft Technical Manager
- Jesus Arias IT Project Manager
- Darren Gold Functional Lead
- Vicki Hammeal Project Functional Coordinator



## **Meeting Agenda**

- Project Objectives
- Project Scope
- Project Resources
- Critical Success Factors
- Testing Strategy
- Next Steps



## **Project Objectives**


- Allow FIU to stay current and on track in our Enterprise Applications
- Align technology with FIU Strategic Plan
- Upgrade (not re-implement) Campus Solutions from 9.0 to 9.2
  - Maintain technical support from Oracle's published end-of-support schedule for 9.0
- Upgrade PeopleTools from 8.53 to 8.55 on Campus Solutions and 8.54 to 8.55 on MyFIU
- Seek to use latest technologies to:
  - Improve user experience
  - Improve and streamline processes (where possible)

#### **Project Strategy**

# Deploy into two milestones:

- Milestone 1: CS 9.2/PeopleTools 8.55
  Technical Upgrade + Portal PeopleTools
  - Giant Bundle Testing with extra focus
- Milestone 2: CS 9.2 Business Process Redesign
  & User Interface Deployment
  - Maximize new features and functionality on upgraded system
  - Functional consulting





#### **Critical Success Factors**

- Clearly defined scope
- Coordinated project communications
- Fast turnaround on decisions & accountability
- Resource availability and commitment
- Product knowledge
- Change management
- Testing, Testing



## You're the Keys to Success for the Project


- You were selected as recognized leaders and experts in your area and capable of spearheading testing
- We facilitate the testing
- You and your teams make it successful
- Together we will guarantee a successful implementation in November



## **Project Team**







#### **Testing Logistics**


- W6 has been re-configured to serve as both a testing lab and a conference room
- Vicki lives here now along with the chocolate
- We will provide key access to those of you who will be testing often
- Flexible testing schedule just get 'er done




#### **Testing Strategy**


- Why testing in W06?
  - Functional testers will be working alongside someone from their development team
  - Quickly identify, document and fix issues
  - Allows uninterrupted focus on testing and interaction with other areas for integrated processes
- This is a BIG deal ...
- Testing Focus
  - FIU customizations on delivered pages
  - Processing times
  - Bundle Testing
  - Self-service as your customers Students, Faculty, Advisors, Others
  - Navigation all of it














#### **Testing Status and Issue Reporting**

Navigation	Page
Campus Community > Personal Information > Biographical > Addresses/Phones > Addresses	Addresses

- Many pages are shared by everyone but, in general, the owner of the page will signoff
- We'll review the spreadsheet listing all the pages your users have access to so it correctly reflects your pages
- We are working on developing a standardized issue reporting system that will be user-friendly



#### **Testing Schedule**


- We respect that there are operation tasks that need to be managed and completed and we will work with them as best we can
- Functional leads and power users should concentrate on the first rounds of testing in TST2
  - July through August
- User Acceptance testing should include staff with various functions, sometimes with multiple members participating
  - September through October
  - They approach the system differently
  - Fresh eyes on the system as we expect it to be implemented



#### **Important Dates**

- September 25, 2017
  - HARD FREEZE absolutely no changes
- November 8 @ 5 PM +
  - Campus Solutions down
- November 10 @ 5 PM +
  - Financials, HR and Portal down
- November 12 Go Live
  - All systems available by Noon for review by upgrade team





#### **Next Steps**

- Provide Panther IDs and names for frequent testers to get key access to W6
- We will be contacting the functional leads soon to plan the testing schedules for each area
  - There may be more than one area testing at a time we want to fill the room!
  - Starting July 10 users should begin testing
  - Functional/Technical leads will meet to review spreadsheet
- Finalize issue reporting strategy
- Tell Vicki your favorite candy



# Questions

https://panthersoft.fiu.edu

